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ISSUE: 
On April 3, 2002, the California Transportation Commission (Commission) approved 
Resolution G-02-01 allocating $32,000 in Rural Transit System Grant Program (RTSGP) 
project funds to the City of Red Bluff for an expansion vehicle purchase project.  The vehicle 
procurement was delayed due to the State’s financial constraints and the inability of the 
Commission to allocate matching STIP funds.   
 
On August 18, 2005, the Commission approved Resolution MFP-05-04, allocating the 
matching funds and the vehicle was ordered.  Due to a back order of the chassis at General 
Motors, the bus will not be delivered by the February 28, 2006 deadline.  The City of Red 
Bluff is requesting a 6-month extension for project completion to August 31, 2006. 
    
RECOMMENDATION: 
The Department of Transportation (Department) recommends approval of the extension 
request. 
 
BACKGROUND: 
Resolution G-01-31, RTSGP Guidelines, adopted by the Commission on October 4, 2001, 
stipulates that RTSGP projects shall be completed by June 30, 2004. The City of Red Bluff has 
received one 20-month extension for project completion to February 28, 2006. 
 
Due to circumstances beyond the control of the City of Red Bluff, the vehicle will not be 
delivered by the February 28, 2006 deadline, and the City has requested an extension. 
  

“Caltrans improves mobility across California” 
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